Clatsop County Jail - Three Week Schedule

Tue 5/11/21
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ID Task Name Duration Start Finish 1,2021 Qtr 2, 2021 Qtr 3, 2021 Qtr 4, 2021 Qtr2, 202# Qtr3, 2
Apr‘Ma\JJun Jul %uq‘Sep Oct‘NoJDec Apr}\/la\,hun Jul L&uq‘
160 | Building Construction - New Addition 248.9days Mon 3/15/21 Tue 5/31/22 1
164 South Building demo 25 days Mon 4/5/21 Mon 5/17/21 Ritchie Wrecking
165 | West Building demo 21 days Mon 4/12/21 Mon 5/17/21 Ritchie Wrecking
168 Piling work 15 days Mon 4/26/21 Wed 5/19/21 - DeWitt
169 SS Under Wall Near Gym 5 days Tue 5/11/21 Tue 5/18/21 —hi-
170 East Hydrant 2 days Wed 5/19/21 Thu 5/20/21 M
17 MEP Deep Underground @ Courtyard 12 days Thu5/20/21 Thu 6/10/21 2 Apex/BE
177 Pour Rat Slab for Tilts (TBD) 6 days Mon 5/24/21 Wed 6/2/21 Whitaker Ellis
237 | Building Construction - Existing Building Remod(265.9 days? Mon 3/15/21 Wed 6/29/22 1
240 Area A & B Demo 16 days Mon 5/3/21 Thu5/27/21
241 Concrete Floor Demo 12 days Mon 5/3/21 Thu 5/20/21 UWD
242 MEP Underground 12 days Thu 5/13/21 Thu6/3/21 - Apex
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243 Prep for SOG

5 days

Mon 6/7/21 Mon 6/14/21
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